FY-2002-2003 PROPOSED SCOPE OF WORK for: Project #: C-28
Tusher Wash Fish Screen Facility

Lead Agency: Bureau of Reclamation
Submitted by: Brent Uilenberg (Project Leader)

Bureau of Reclamation

2764 Compass Dr., Suite 106
Grand Junction CO 81506
Phone: (970) 248-0641

Fax: (970) 248-0601

E-mail: builenberg@uc.usbr.gov

Date: October 1, 2001 (revised 10/9/01 by Pat Nelson)
Category: Expected Funding Source:
x Ongoing project _ Annual or _ O&M funds
_ Ongoing-revised project x Capital funds
_ Requested new project _ Other (explain)
_ Unsolicited proposal

I.  Title of Proposal:

II.

I1I.

Tusher Wash Fish Screen Facility
Relationship to RIPRAP:

Green River Action Plan: Mainstem IL.B.5 Screen Tusher Wash diversion to prevent fish
entrainment

Study Background/Rationale and Hypotheses:

The Tusher Wash Diversion Dam is owned and operated by the Green River Canal
Company. The dam is located on the Green River, near Green River, Utah. The dam
diverts water from the Green River for irrigation and hydroelectric power generation. The
dam is not an impediment to upstream movement of fish at most flow rates but
entrainment of native fish has been documented. In response to this problem, the Upper
Colorado River Recovery Implementation Program (Program) has identified screening
the Tusher Wash Diversion Dam canal system as an important component of recovery
efforts for Colorado pikeminnow and razorback sucker.

The Program has adopted 3/32" wedge wire screening material as a standard as it
prevents entrainment of a wide range of fish life stages, minimizes operation and
maintenance problems and represents proven state-of-the-art technology. All screening
and passage alternatives will emphasize minimization of fish mortality and operational
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IV.

VL

VIL

impacts to the canal system.

Study Goals, Objectives, End Product:

Goal: Screen Tusher Wash Diversion Dam canal system.
Objectives:

1. Conduct preconstruction planning and environmental compliance activities leading to
selection of a preferred alternative.

2. Prepare designs, specifications, O&M contract and cost estimates leading to
construction contract award.

3. Provide construction management services resulting in construction of the fish screen
facility.

Study area: The dam is located on the Green River, near Green River, Utah.
Study Methods/Approach

At the present time hydroelectric power production at the Tusher Wash Diversion Dam
has been discontinued due to a legal dispute between the Green River Canal Company
and Thayn Hydropower which owns and operates a hydroelectric plant which obtains its
water supply from the Green River Canal. Once this dispute if resolved and a design flow
rate is determined for the fish screen, a public scoping process will be conducted to
identify issues and concerns regarding the proposal to screen the Tusher Wash Diversion
Dam canal system. A range of alternatives will be formulated to provide screening
facilities and address issues and concerns. The alternatives will be presented and analyzed
in a Draft Environmental Assessment (DEA). The Program Director’s staff and Biology
and Water Acquisition Committees will be consulted to provide technical input in the
process leading to selection of a preferred alternative. Following completion of the
planning and permitting phase, final designs, specifications and cost estimates will be
prepared and a contract awarded to construct the preferred alternative.

Task Description and Schedule (Schedule dependent on resolution of ongoing legal
dispute)

1. Conduct geotechnical investigations
2. Formulate range of alternatives

3. Conduct public scoping process

4. Prepare DEA
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VIIIL.

IX.

5. Assuming Finding of No Significant Impact (FONSI) prepare Final Environmental
Assessment (FEA)

6. If significant impacts, associated with the preferred alternative, are identified prepare
Environmental Impact Statement (EIS).

7. Prepare final designs, specifications, O&M contract, cost estimates and award
construction contract

8. Construct fish screen
9. Operate and evaluate fish screen and modify if required
10. Long term operation and maintenance of fish screen

FY-2002 Work
Task 2.a. Participate in resolution of legal issues preventing construction of fish screen
facilities

- Deliverables/Due Dates - Agreement on design capacity of the fish screen
facilities (ongoing)

- Budget
- Labor - 1 work week $2,000
- Travel $1,000
- Equipment $0
- Other $0
- Total $3,000

FY - 2003 Work - Dependent on resolution of legal dispute

Out Year Funding Needs - Current out year capital funding allocation associated with fish
screening facilities at Tusher Wash Diversion Dam is $1,880,000. Actual capital and
annual O&M costs are dependent on numerous variables including alternative selected,
rate of inflation and economic condition of the construction industry.

Budget Summary - See current Capital Project Discussion Work Plan

Reviewers

Bob Norman

Bureau of Reclamation

2764 Compass Dr., Suite 106
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XI.

Grand Junction CO 81506
Phone: (970) 248-0634

Fax: (970) 248-0601

E-mail: bnorman@uc.usbr.gov
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